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Progress Report -- Team Member to Project Manager

Status Report

Current Task Summary

Task or Deliverable

Scheduled
Completion Date

Actual
Completion Date

Issues?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary

Yes/No

Explanation

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned
tasks?

Do you plan to take time off that is not currently scheduled?

Confidential

Status Report

Page 1 of 13



CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: DPH S'[a'[US Report

Revision Date: SPF#2 Approved 06/13/2007

Status of Assigned Issues

Issue Number [Description Due Date Status

Status Report — Project Manager to Sponsor

Current Status Report

Questions Yes/No Cause Impact Action Required
H1N1 Flu outbreak,
project resources We have extended unit
. re re-assign in I itegration .
1. Were recent milestones completed on Were re-assig edto| testing, delayed itegratio PM and project sponsor are
schedule? No assist with and user acceptance monitoring progress closely
' investigation and | testing. This has impacted '
information the start of pilot.
gathering.
Integration and user
. : accpetance testing have Work continues on other
2. Were any key milestones or deliverables .
Yes see above been delayed by 1 month |areas that do not require re-
rescheduled? .
due to the HIN1 flu assigned resources.
outbreak.
3. Was work done that was not planned? No
4. Were there any changes to scope? No

5. Were tasks added that were not originally

. No
estimated?
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Status Report

6. Were any tasks or milestones removed? No

7. Were any scheduled tasks not started? Yes see above Integration testing.
8. Are there any new major issues? Yes see above

9. Are there any staffing problems? Yes see above
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Look Ahead View

Status Report

Questions Yes/No Impact Action Required
1. Will upcoming critical path milestones or We ha_ve extended unit testing, de'?‘yed
deliverables be delayed? Yes itegration and user acceptance testing.
' This has impacted the start of pilot.
2. Do any key milestones or deliverables need We haye extended unit testing, delgyed
to be rescheduled? Yes itegration and user acceptance testing.
' This has impacted the start of pilot.
3. Is there any unplanned work that needs to
No
be done?
4. Are there any expected or recommended No
changes to scope?
5. Are there any tasks not originally estimated No
that will need to be added?
6. Are there any tasks or milestones that No
should be removed from the plan?
7. Are there any scheduled tasks whose start We ha_ve extended unit testing, delgyed
will likely be delayed? Yes itegration and user acceptance testing.
' This has impacted the start of pilot.
H1N1 Flu outbreak, project resources
8. Are any major new issues foreseeable? Yes were re-assigned to assist with
investigation and information gathering.
H1N1 Flu outbreak, project resources
9. Are any staffing problems anticipated? Yes were re-assigned to assist with

investigation and information gathering.
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Status Report

Current Status and Accomplishments:
Describe deliverables completed and milestones met during this reporting period.

Project Milestones:
List key milestones and their dates from the project schedule.

Target | Forecast

Milestone
Date Date

Status

Cause & Impact to
Implementation Date

Date Completed

Project Planning 6/30/08 9/30/08 Done

Dates were revised to align
to contract execution and
the project schedule

7/17/08

Install Hardware/Sofware 8/31/08 7/1/09 On Target

Dates were revised to align
to contract execution and
the project schedule

Configure Sofware 11/30/08 | 5/13/09 On Target

Dates were revised to align
to contract execution and
the project schedule

Testing

Planning & Testing Scripts 11/30/08 | 7/10/09 On Target

Dates were revised to align
to contract execution and
the project schedule

Unit & system integration 2/28/09 7/10/09 Delayed

Dates were revised to align
to contract execution and
the project schedule

User Acceptance 3/31/09 9/7/09 Delayed

Dates were revised to align
to contract execution and
the project schedule

Training
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Pilot 11/30/08

5/4/09

Status Report

Dates were revised to align
to contract execution and
the project schedule

Traing-the-trainer 11/30/08

6/18/09

Dates were revised to align
to contract execution and
the project schedule

LHDs, Providers, Laboratories 5/31/10

6/30/10

Dates were revised to align
to contract execution and
the project schedule

Implementation

CDPH 6/30/09

1/12/10

Dates were revised to align
to contract execution and
the project schedule

Pilot 6/30/09

1/12/10

Dates were revised to align
to contract execution and
the project schedule

LHDs, Providers, Laboratories 6/30/10

6/30/10

Dates were revised to align
to contract execution and
the project schedule

PIER 6/30/11

5/31/11

Dates were revised to align
to contract execution and
the project schedule

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

“Significant Variance”.

Caution
5-10%

Status Report
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Status Report

Schedule X

Milestones X

Deliverables X
Delayed activities will continue once returned post H1N1 flu

Resources outbreak. We continue will other activities that do not required these
resources. Redirected resources are returning to the project. The
project is almost at "full compliment"

OneTime Cost X

Continuing Cost X
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Status Reports — Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.

Milestone Target | Forecast Status If Delayed, Impact to
Date Date Implementation Date

Date Completed
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Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Csaflig;)n Action Required

Schedule

Milestones

Deliverables

Resources

One Time Cost

Continuing Cost
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Monitoring Vital Signs Scorecard

Status Report

Vital Sign

Variance

Value

1. Customer Buy-In

High Degree of Buy-In

o

Medium Degree of Buy-In

Low Degree of Buy-In

2. Technology Viability

Strong Viability

Medium Viability

Weak Viability

<5%
3. Status of the Critical Path (delay) 5% to 10%

>10%
4. Cost-to-Dat Estimated Cost 5%

. Cost-to-Date vs. Estimated Cost- 59 10 10%

to-Date (higher)

>10%
5. High-Probability, High-Impact Oto3
Risks 406

>6

6. Unresolved Issues On time

(on time resolution)

Late with no impact

Late impacting the critical path

7. Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate enagement

8. Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

9. Value-to-Business

Strong

Medium

Weak

NP [OIN|IFP|IOIN|IFP |IOIN|FRP|OIN|IFP [OIN(FRP(OIN[FP OIN|FR|O]|N |-
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Status Report

10. Vendor Viability (provide Strong 0
rationale for the rating in the field Medium 1
following the scorecard) Weak >
S ,
11. Milestone Hit Rate >90/§ oh t@e 0
(rate of achievement as planned) 80-90% on .tlme 1
<80% on time 2
12. Deli ble Hit Rat >90% on time 0
- pelverable Hit mate 80-90% on time 1
(rate of production as planned) -
<80% on time 2
>90% assigned and available 0
13. Actual vs. Planned Resources 80-90% assigned and available 1 1
<80% assigned and available 2
14. Overtime Utilization <1>% 0
. Overti ilizati BT
(% of effort that is overtime) 15-25% 1
>25% 2
Highly Effective 0
15. Team Effectiveness Moderately Effective 1
Ineffective 2
Total
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale

Status Report
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